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HORIZON SCANNER
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Smart

Low Carbon

Code Reform

Data and Digitalisation

Consumer Protection

H1 2023 H2 2023
Q4 2021

2024 2025
Q4 2022

Switching Programme/   
Switching related activity

Electricity Retail Market-wide 
Half-hourly Settlement

Q1 2022 Q2 2022

E2E Design

Smart Meters Act powers enabled

Ofgem Decarbonisation plan

Smart Meter Roll out

Energy Code Reform - Design, Consultation, Legislative process and Delivery

Midata

Switching Opt in/ Opt out testing

Code Changes defined

Code Changes delivered

HHS Testing

Migration of mpans

Cutover to 
new arrangements

SMETS1 Enrolment and Adoption

Ofgem Hydrogen Village Conversion trials

Hydrogen Village Trials expected to start

Watching Brief: Electric Vehicles

Regulating Third Party Intermediaries

Watching Brief: Smart Tariff development/uptake

Energy 
Digitalisation 

Code Manager(s) in place

Watching Brief: 
Consumer Journey 

Forum

Watching Brief: Citizens Advice Work Plan 2021/2022

BEIS Yr 1 target
Penetration 58.5%

BEIS Yr 2 target
Penetration  66.9%

Switching Programme

REC v3.0 Designated

Go / No Go

Transition to REC (following hypercare period)

Earliest go live date - 6th June 
Aiming for 13th June

Ofgem consultation on licence changes
SCR modifications submitted to Code Panels

Go live date confirmed

REC v3.0 Designated



Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

PLANNED ACTIVITY
CFSB Schedule Review

ET Cancellation process (SPF 110 / SIF 043)

Process for resolving CFSB problems where a SoLR has been appointed

Amending Disputed Meter reading use case in SDEP (SPF 108)

Related MPAN ETs (MIF 339)

CFSB Telephone Escalations (MIF 341)

MOCOPA Audit Findings

Difference in WIP and PC audits

Non-BSC MOA Parties

Minimum identification card requirements

Whole Current (WC)/Current Transformer (CT) Certificates

Address Maintenance

Amend MPL address rules to identify EV charging points in the address

Reduce timescales for DNOs to update MPL addresses
 

Metering

Mandation of regulator details in RGMA flows

Harmonisation of Meter Location Codes

BSC

Complex sites

Early introduction of MHHS Data Items into SMRS

Smart Meter installation

Review scope of current Smart Meter Installation requirements

Theft Analytics 

Theft Analytics Service replacement

Switching Programme

Switching Role Based Access Control (CR31)

Future-proofing CSS data model and messaging (CR-E05)
De-commissioning of existing (SEC) Registration Data Provider communication 
links (CR-E24)

Market Entry/Exit

Further Consolidation of Entry Testing

DCUSA

Customer Isolator installations

TO BE SCHEDULED
Transitional Issues backlog 

Review Non-Domestic inclusion in CFSB Schedule

Harmonisation of gas and electricity prepayment assurance arrangements

Review Change Governance Arrangements

Registration and Settlement of Smart Export Guarantee (SEG) sites
Mandate sending of Unique Transaction Reference Number (UTRN) from losing 
Supplier to gaining Supplier if Smart PAYG meter is non-comms on Change of 
Supply (CoS)
Data accuracy issues in relation to the Domestic Premises Indicator 

Review of Supply Number format

EES/SDEP related Issues 

  Ability to re-assign Contract Manager Query within SDEP

  Full Review of EES Data Permissions

  EES API Faster Switching Methods & Template Roles

  EES API - Inconsistent Search Results (Part of wider User Experience Review)

REC Backlog

Review of CoPs

Potential updates to the Theft Incentive Schemes - FY 2022/23

TRANSITIONAL ISSUES
H1 2023 H2 2023

Q4 2021 Q1 2022 Q2 2022 Q4 2022Q3 2022

Analysis

Define 
Approach

Raise Change Proposal(s) and progress through the change process

Analysis

Define 
Approach

Raise Change Proposal(s) and progress through the change process

Analysis / review / definition Raise Change Proposal if required and progress through the change process

Analysis

Define 
Approach

Raise Change Proposal(s) and progress through the change process

Review/ definition Raise Change Proposal if required and progress through the change process

Analysis

Define 
Approach

Raise Change Proposal(s) and progress through the change process

Theft Analytic  replacement

Review/ definition
Raise Change Proposal 
and progress through 
the change process

Analysis

Define 
Approach

Raise Change Proposal(s) and progress through the change process

Definition Raise Change Proposal  and progress through the change process

Cross Code 
engagement Raise REC Change Proposal  and progress through the change process


